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REPLY COMMENTS OF MCI TELECOMMUNICATIONS CORPORATION
IN OPPOSITION TO PETITION FOR EXTENSION OF TIME OF

SOUTHWESTERN BELL TELEPHONE COMPANY AND PACIFIC BELL

MCI Telecommunications Corporation (MCI), by counsel, hereby files these reply

comments in opposition to the Petition For Extension of Time of Southwestern Bell Telephone

Company and Pacific Bell (collectively referred to as SBC) (SBC Petition), filed on February 20,

1998.1

Five parties filed comments regarding SBC's Petition. They are Illuminet, Inc.

(Illuminet), AT&T Corp. (AT&T), Time Warner Communications Holdings, Inc. (Time

Warner), and WorldCom, Inc. (WorldCom). The parties' comments are discussed below, with a

particular emphasis on those parties agreeing with MCI that SBC's Petition should be denied.

Time Warner's comments point out that, in addressing SBC's Petition, the Commission

should ''review closely the manner in which SBC has gone about implementing long term

Ipublic Notice, Common Carrier Bureau Seeks Comment on SBC Companies Petition
For Waiver Under 47 C.F.R. § 52.3(d) And Petition For Extension ofTime OfThe Local
Number Portability Phase I Implementation Deadline, CC Docket No. 95-116, N.D. File No.
L-98-16 (reI. March 3, 1998).
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number portability."2 MCI agrees with Time Warner that the Commission should strongly

consider imposing a fine on SBC, pursuant to section 503(b)(2)(B) ofthe Telecommunications

Act.3 The Commission should also be aware of several events that support Time Warner's

position. Specifically, there were several occurrences between December 1997 and February 20,

1998, when SBC filed its petition, that support the position advocated by Time Warner that SBC

should be fined for its behavior in deploying LNP.4

In addition to section 503, referenced specifically by Time Warner, the Commission

should also consider section 501 of the Act, which states that if any person:s

willfully and knowingly omits or fails to do any act, matter, or
thing in this Act required to be done, or willfully and knowingly
causes or suffers such omission or failure, shall upon conviction
thereof, be punished for such offense, for which no penalty

2Comments ofTime Warner, p. 1.

3See id., pp. 3-4. Time Warner also makes two other significant points with which MCI
agrees. First, if the Commission grants SBC's Petition, it should require SBC to maintain
interim LNP until the date long-term LNP is implemented. See Comments ofTime Warner, p. 6.
To add to this point, MCI strongly urges the Commission to specifically order that, during the
period oftime during which SBC's LNP obligation is extended, SBC cannot charge carriers
more for interim LNP than it is currently charging, and should not charge carriers for converting
from interim LNP to long-germ LNP those customers that were forced to port their numbers
using interim LNP methods during any period of extension. (See also Comments ofAT&T,
pp. 15-16.) Second, MCI disagrees that other carriers must be given a waiver of the LNP
obligation to the extent SBC obtains one, until the date upon which SBC implements LNP it its
network. There is no reason to alter LNP deployment requirements for all carriers simply
because SBC is unable to meet it statutory obligations. The better solution is to order SBC to
deploy LNP, particularly in light of the fact that SBC currently has the fix to its STP problem,
and can deploy LNP if it applies itselfdiligently and uses its best efforts to do so.

4See Affidavit ofDick Dowd (Dowd Mf.), ~ 9, attached as Exhibit 1 ("live testing
referenced by [SBC] must have started on or about December 19, 1997, and not on January 21,
1998, as stated in the [SBC] Petition For Waiver.)

S"Person" is defined in the Telecommunications Act to include an individual, partnership,
association, joint-stock company, trust, or corporation. See 47 U.S.C. § 3(32).



(other than forfeiture) is provided in this Act, by a fine ofnot more
than $10,000 or by imprisonment for a term not exceeding one year,
or both.6

The Act also provides for a fine ofnot more than $500 for each and every day during which an

offense· occurs.7 Time Warner is correct in its assertion that SBC's behavior regarding its

deployment ofLNP is worthy ofserious consideration for imposition of fines pursuant to the

sections of the Act.

In further support ofTime Warner's position, and MCl's support thereof, MCI has

attached to these comments the affidavit ofDick Dowd, an expert in the field ofLNP

deployment, and the person selected by all LNP participants, including SBC, to coordinate the

Houston Inter-Company Network LNP testing effort.8 Mr. Dowd has reviewed the affidavits

submitted in support ofSBC's Petition, as well as the comments submitted by Time Warner and

the other commenting parties in this proceeding, and is familiar with the facts that support the

imposition ofpenalties against SBC, as suggested by Time Warner.9

For example, the inter-company network testing group met on a twice daily basis via

conference call to "discuss any and all problems encountered during testing. IO During these

meetings, beginning in early February, SBC's representative in the group continuously assured

the group that he was unaware of any testing problems being encountered by SBC that were

considered "show stoppers, and/or that may result in a need for SBC to request an extension of

647 U.S.C. § 501.

747 U.S.C. § 502.

8See Dowd Aff.,' 4.

9Dowd Aff., , 6.

10Dowd Aff., , 11.



the Commission's LNP deployment schedule. ll Now that SBC's Petition has been filed, it is

clear that SBC was aware of such problems, and that SBC's representative on the inter-company

network testing group, withheld that information, and then, failed to make his best efforts to :fully

inform Mr. Dowd and the inter-company network testing group of the severity of the problems. '2

The omission of information about SBC's problems was particularly egregious since part of the

reason for the inter-company network conference calls was to meet so that "the entire SP~C

team [could] work through the problems until they [were] resolved."13 This behavior clearly

supports imposition ofpenalties, as suggested by Time Warner.

AT&T also comments that a potential resolution to SBC's problem lies in continuing to

handle LIDB queries in the same manner as they are being handled currently for in an interim

LNP environment, thus permitting SBC to offer long-term LNP notwithstanding its switch

problems. '4 MCI disagrees with this suggestion because it would require MCI and some other

carriers to, at a later, date, remove the numbers out ofSBC's LIDB database and placed into the

LIDB database owned by the carrier to which the customer has ported. MCI sees no need for an

alternative. Again, MCI urges the Commission to require that SBC test the fix that it already

has, and deploy it according to the Commission's current LNP deployment schedule. IS Adoption

llSee Dowd Aff., mr 13, 15.

12See Dowd Aff., mr 18-25. The information eventually provided to Mr. Dowd by SBC's
inter-company network testing representative conflicts in many respects with the information
provided by SBC in its petition. See, e.g., Dowd Aff., , 26.

13Dowd Aff." 14.

'4AT&T Comments, p. 9.

'Slf the Commission adopts AT&T's proposed solution, it should also order that SBC
reimburse carriers for the additional administrative burden associated with implementation of
that solution.



of AT&T's proposal, on the other hand, would be a severe administrative burden for MCl,

which has developed order coordination processes to handle internal business process rules for

LNP MCl's order coordination processes involve a series ofporting requirements which would

have to be changed significantly in order to accommodate AT&T's proposal. In addition, SBC

would have to work with other carriers to develop and implement a process whereby LlDB

numbers could be moved from one database to other. This undertaking would require a

substantial amount ofresources and time, both ofwhich should be directed at this late date

toward SBC's use of the fix it already has to deploy LNP in a timely fashion.

AT&T also comments that the Commission should alter a Texas Public Utilities

Commission (PUC) Order based on Project No. 16091 For Code Opening, regarding how MSAs

should be opened to portability. AT&T does this when its suggest in its comments that SBC

should only perform queries for calls to NXXs from which a number has actually been ported.16

While MCl agrees that no charges should be imposed unless and until a customer ports, MCl

disagrees with AT&T's suggestion that the timing for beginning LNP queries should be delayed,

because this solution adds delay to the porting process from a network perspective. Per the

industry agreement and the PUC order, NXXs should be opened as soon as the switches to which

they are assigned are LNP-capable, and not after at least one number in an NXX has ported.

The comments ofIlluminet are irrelevant and self-serving. Illuminet is a provider ofLNP

services and administrative functions to the telecommunications industry.17 Illuminet's

comments simply point out that SBC has available to it outside vendors that may be able to assist

16AT&T Comments, p. 11.

17See Comments of Illminet, p. 1.



it in meeting its statutory LNP obligations. IS It further urges the Commission to grant SBC an

extension of time so SBC can "make interim third party arrangements ..., which Illuminet

anticipates will take significantly less time than that requested in the [SBC] Petition."19

Illuminet's comments should be disregarded because, other than the blanket statement

that SBC has not met its burden to obtain an extension of the LNP, they add nothing to the

specific issues that must be considered by the Commission when ruling on SBC's Petition.

Illuminet's comments are, instead, clearly designed to inject itself into the internal LNP

deployment decisions at SBC. Simply stated, Illuminet is making a business pitch to SBC in the

hopes that SBC will engage its services to aid in deploying LNP within its network. This

business proposal adds nothing to the substance ofthe record in this proceeding, and, as such,

should be disregarded.

WHEREFORE, for the foregoing reasons, the Commission should deny SBC's petition

for waiver under 47 C.F.R. § 52.3(d), and its petition for an extension of the Phase I, II and TIl

LNP deployment deadlines.

Respectfully submitted,

Mel TELECOMMUNICATIO)'!t:J;:.TION

( V'\A / ~.
Donna M. Roberts
MCI Telecommunications Corporation
1801 Pennsylvania Avenue, NW
Washington, DC 20008
(202) 887-2017

Dated: March 16, 1998

IsId. , p. 2.

19Id., p.3.
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1. My name i5 DK:k Dowd. I am employed by MCI Telecomtmmicationa corporation (MCI) ., lU1

Extema1 Liaison for Loeal Number Pot1ability (LNP) ill the Local Numbering group. I have beeu

anployed in various eapaciliet in the telecommuuieations industry for over 30 yeatS. I have bceD

employed by MCI $iDee 1983. In this eepacity I repment Mel around the COQ:IlUy. both mside and

outside of the company. with respect to LNP issues. includq lDter..Compmy Network~.

2. Some ofthe positions that I have held while employed by MCI are:

Local Nwnber Portability AdvisoIy~
Network Systems A.ldJitect for LoeaJ Number Portability
IUiDois LNP FCC Yield Tat Coordinator
Detlvit LNP 'Mid Tat CoordiDator
New York. New York LNP Trial CootdiDI1OI'
Lead Prosrun MaM,er Switebed SyItIrms Eaal liriDl4 P1ImUDe
InstaUation Propm Manager Data SystemJ Propam MaDapmIPt
~tatiOl1 Temn Leader Virtual Privaa. :0- Savice Products
Program Maaser TralllnUMiou aad D4ta SY*mI~
Prop1llll MaaaprNetwotk Mmaiaae:nt aad SuM:iIJIDce Syaua
Supervisor (or Cimlit DetiID ad Cbmmel .....iD& Private Lma
Multiplex M_gcImp~OD~West et Pacifie Reaions
Multiplex JUI2ction lDstallatioo FieldBnei- et ~uit specialist

3. As ill member ofMO's LNP Extemal LiaiJon group. I brt8rface with my coUlllerpll1$ in aimilar cro.

within other local exchaDge carriers (LECs) OIl all matt«s relating to LNP, number pooling, lJrter·
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CompaDy Network testiDa for the Federal CommuDicaeioDs Commissi01l'S (CoJnrnitsion's) mmdated

Illinois LNP FCC Field Test (LNP Field Test) in C1Uca1O. DliDois. My role ill the LNP Field Test was

'to n:waae the combiDed efforts ofMCI, Ameritech, Sprim. AT&T aDd teo to $11CCOSSful!y

implement LNP in Chicago. I provided ovc::rsiaht for the development of1he 1lfulojs LNP FCC Field

Test FiDallleport which was filed vvith the CommiNiou. by the lltinois Couhnerce Commission Staff in

October 1997. While performing this role, I was an indepeDdmt and neutral third party, act:inI on

behalfofall of the carries that participated in the LNP Field Test. I did not represent MCI. S~

OCtober 1997, I have pedormed the same neotral role iD Detroit. Michigan, Now Yorle, New York and

Houston. Comp8I2ies that I have represeuted in the various testiD& project include: AT&T, Ameritee::h,

American Telco, Bell Atlultie-Nortb. GTE. LWkin-Comoe, MCI, Sprint. ~thwestm1 Bell Telephone

Compmy, Bell TdephODe, Teleport ConunUDieatious Group, Time WlU'Da' Col32llJUl1ications, WillStax',

aDd WoTldCom. An artiete, quoting me exteusively as an expert 011 aU tnltters reJatine to LNP and

LNP testina. was published about the ll~ois LNP FCC Field Test in the December issue ofTete.Com,

an industry magu.i:De. On a regular basis, I accept invitations to speak at Lockheed Martin Cross

Resional Meetings" where we disc\lss any ed all issues reI'tiDe to number portability, pre·requisite

testiDg md Intw.Compuy Network Testing. In additioD, I represent MCI to the Ameritceb ltqion on

the folJowmg COiDIwtttleS; Operatioas Co1mnittee, I:mplemeutttiOl1 Committee, Test Committee,

SteeriDI Committee and au first alternate for the Limi1ed Liability Com:pmy for the Midwest !lesion.

4. Due to my previous work involviq luter-Company Network Test:in& for LNP. I was "*ted by tho

Imple:maltatioD and Operations COllimittee in tbe Southwest Recion to coordm.a~their Houston Inter

Company Network LNP Testing effort.

S. Prior to perfomriDg the Intu-Company Network Test CoordiDatiou fimction, I was the MCI LNP

Network Systems Architect. In that roh, I designed physical systems and components tbat allowed

MCI to provide LNP saviees. I was also a Dletnber oftheNPAC'SMS Committee that defined the

~tsto cJesip the Number Porrability Administration center (NPAC). This committee also

defined tbe Illinois Inte::rfaee Specification for the iDterface between tbe NPAC and each service

provideB' Local Se:rviee Mauapment Systms (LSMS) and Service Order AdmiDistration (SOA)

system. 'I'he besis for the Illinois LNP FCC Field T8St was the New York LNP Test PIe that was
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developed under my pidanee for the NY LNP Trial of the Carrier Portability Code method of

perfonning LNP. The test pt&D that was lkvelopod undl!ll my guidance for New York was the basis for

the Illinois Test Pte and has now been selected by ~ery region as the bisis for the testing ofLNP.

The Network lnterconnectioD!lnteroperability Forum (NDF) reviewed the document and selected and

published certain tests from the test plan as the NIIF minimum set oftests to tcst the interconnection

between companies for LNP. I am the author ofan LNP Field Test Execution Handbook {or each of

the cities when: I performed the: role ofTest Coordinator. The LNP Field Test Execution Handbook

outlines the particular method ofperforming LNP Inter.Company Net'Work Testing that I developed

and util~d successfully in Chicago, Detroit, New York and Houston. The handbook is available for

down load on the World Wide Web. Using my method ofperforming luter·Company network testing

for LNP, each participating company selects a Single Point Of Contact (SPOC) to represent their

companies' tecbnicaJ interests durlni testing. Mike Rydman is the SPOC for Southwestern Bell

Telephone Compmy (SBTC). In my capacity as the Inter-Company Network Testing Coordinator for

the Houston LNP test effort, I was schedUled to communicate via conference call with Mr. Rydman on

a daily basis.

6. I have read the Petition For Waiver Under 47 C.FR. § 52.3(d} And Petition For Extension ofTimt Of

The Local Number Portability Phase I Implementation Deadline filed by SBTC. I have also read the

coIJlJllCIrtS submitted by AT&T. Time Wa:rnr:r CommunicatiOns, Illuminet, MCI and worldCom.

Based on my qualifications and experiences in the telecommunications industry. as it relates to local

number portability, my review ofthese proceedings, I am qualified to COIIIIDeI1t on the teclmieat

substance ofsarc's filing.

7. According to SBTe's Petition, at least some of SB'!C's reported problems were discovered outside the

confmes ofthe Houston LNP Inter-Company NetwoIk Testing. SBTC indicates on plie 2 ofthe

Petition that infonnation necessitating its waiver request was not discoverable until very recently, and

was not known prior to the expiration of the 60 day waiver request period. Yet in a subsequent

paragraph on the same page, SBTC states, ~In this case, the STP feature at issue was not at the: testing

stage that involved live testing until )aJluary 21, 1998" The STP is the Service Transfer Point. Since

PAGE (1/12
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the time to file a waiver petition did not pass until Januaxy 29. 1998, SBTC knew a full eight da)'$

before the waiver Rquesf deadline ~t a petition for waiver may have been necessary.

8. SBTC never explains in its Petition what is meant by "live testing. or what "live testing" was initiated

by SBTC on January 21, 1998. The Houston LNP IDter-Company Network Testing was initiated QD

Febnwy 2, 1998, and telephone~ wcrt not ported until February 6,1998. It is thus unclear

what testini SBTC initiated 00 January 21.

9. On page 2 ofthe PetitiOD for Waiver, SBTC states, "two of the eritical problems were identified after

having been in service for over eight weeks." This reference is puzzling to say the least. since only

2 Ih weeks passed between February 2, 1998. and February 20, when SBTC filed its Petition. Giv~

SBTC the benefit of the doubt and assuming that it took SBTC only one day to prepare its Petition,

counting back eight weeks from February 19.1998, would mean that the "live tes~" referenced by

SBTC must have started on Of about December 19, 1m, and not OD Januaty 21, 1998, as stated in the

SWBT Petition for Waiver.

10. As indicated above, the Houston U"P Inter-Company Network Testing started on FebIuary 2., 1998,

with the issuance ofLoeal Service Request (LSR) forms between the companies that participated in the

porting tests. By February 6. 1998, most of the ported telephone numbers were active on the DeW

service providers' switch. This event suecessfuUy completed week I of the HOUlton Testing.

11, Call through te$ting waS initiated during Week Two of the Houston LNP Inter-Company NetIWork

testing. Call through ~t:ing involves the placement ofseveral phone calls to and from ported numbm

in order to ensure that none of the services provisioned on the ported telephone nllIllbers were

impacted in anyway by the act of being ported. Beginning on February 9, 1998, the SPOC for each

carrier participatiDg in the LNP Inter-Company Network testing, was requested to participate in twice

daily conference calls. The fllSt call of the day began at 8:30AM, CST, and the second call of the day

was held at 4:00 PM, CST. Thus. every busineN day from Fe1>ru.aly 2 to February 27, each carrier's

SPOC representative was scheduled to meet and discuss any and all problems encountered during

testing. I. along with SBTC's SPOC. Mike Rydman and all other $POC's were scheduled to take part

in each call. It was not until February 11 that Mike RydmaD mentioned for the flI'St time that SBTC

bad ex:pe:rie.nced a major Line Identification Database (LIDB) problem. which it bad referred to DSC
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Conununications, SBTC's vendor, for trouble shootiug and resolution. SBTe then continued its call

through testing.

12. During the conference call em the afternoon ofFebruary 11. 1998, Mr. Rydman advised that SBTC bad

problems with DSC's STPs when used to porfonn LIDB Datllbase functions. and that due to these

problems, SBTC was unable to activate the LIDB Database for live traffic. SBTe had t£sted the

SlFsILlDB combination, only during "off'hours," defmed as houn during the middle of the night

when traffic volume is very low for LIDB Database look-ups. Mr. Rydman further advised that once

SBTe started Inter-Company Network testing during the day time it was discovered that the DSe

software caused problem5 with SBTC's AIN services, and also caused credit card Personal

Identification Number (PIN) morS. As a result of the problems, SBTe deactivated the STPILIDB

combination, and referred the problem to DSC. SBTe thm continued with call through testing, while

DSC looked into the possibility of providing a patch to the software to resolve the problem..

13. I>urini the call. Mr. Rydman indicated that the problem identified on the can was not a show-stopper,

and he stated "SBTe will continue with call through testing as scheduled," or words to that df~t. On

the can, I was not led to believe the issue identified by Mr. Rydman wasan~ to be concerned

about Or would require a delay ofLNP deployment.

14. Throughout the history ofLNP testing, SPOCs have raised technical and operational issues on a daily

basis. and the entire SPOC Team has worked through the problems until they are raolved. The

problem report by SBTC ofthis particular issue appeared nO different than any of the other countless

issues raised by the SPOC Tt.am.

15. During this February 11 SPOC confi:rence call, a roll call of aU participatiDg companies Wa5 taken. and

each SJlOC 'WaS asked, "Do you set any reason that your company will not be able to successfully

complete your Inter-Company network testing by close ofbusiness February 27, 1998 as scheduled"?

Each company, including SBTc, responded that they knew ofnothing that would intmere with

successful completion ofthe testing on February 27

16. I was unable to attend the SPOC confemJce call on February 12, 1998. Debbie Cathey ofAT&T

facilitatEd the confe.re.nce call in my absence. I asked Ms. Cathey to do this. as sbe bad facilitated

similar conference can s in the pest as part of the SPOC Team in Qricago, New York. New York and

PAGE 8/12
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Houston. Following the conference call, Ms. Cathey reported to me SBTe was still eJl;perieucing

LIDB problems and could not test iDtemal UDB. but wanted to try LIDB queries. Ms. Cathey told me

that Mr. Rydmal1 bad requested on the call that MCI and AT&T try to complete SOme third party

bill:ing calls. Ms. Cathey also told me that Mr, Rydman was working a Telepbone Operator Position

Service (TOPS) issue with Ame:ricm Telco, and was continuing to do CLASSJM and 911 testins. The

reports of these minor incidents were not sipificant Imougb to lead me to believe that SBTC was

encoWltering challenges that miPt lead to a request to delay deplo)'Dllmt o{LNP.

17. I chaired the morning conference calIon Febnwy 13. 1998. md since Mr. Rydman was not on the

call. mother person from SBTC represented him on the call. I cannot recall his name, but I think his

fm name may have been Richard. On the call, the SBTC representative sitting in for Mr. Rydman

reported that general testing waspr~ apace as of that day. and that E911 problems and calling

name delivery issues were being worked internally at SBTC. Based on this information, md since

Mr. Rydman was not on the conference caJlll1ld had reported just the date before that there were no

outstanding issues that could result in a delay ofLNP deployment, the SP~C Team cancelled the

Fridayaftmloon call. Since February 16 was a !eden! holiday, it was decided that the SPOC call for

that day should be cancelled as welL The next SPOC call was thus scheduled for February 17.

18. On February 13, I leamed from my ma.na.ger, Jim Joerger. that on February 12, several MCI

rtpreSentatives, including Mr. Joerger. Suunne Brooks and Doll Price, met informally with the staffof

the Texas Public Utilities Comxn:is$ion (Texas Commission) to discuss general number conservation

issues. Mr. Joereer told me that during that meeting. a Texas commission st3ff mmiber mentioned that

SBTe had spoken to the Texas Commission on at least one pn:vious occasion regarding SBTe's

possible need for a waiver of the March 31 LNP deployment deadline. Since nothing of this

IIJagnitude had been reported to the SPOC team during the twice daily conference calls. I received this

neW$ with shock and disbelief

19. I immediately placed ClIIIs to Mr. Rydman at his office and received phone mail. I left him an urgent

message that I needed to speak with him irDmediately. I left my office and home telephone numbers.

Additionally, I paged Mr. Ryc:b:n.m. but discovered that I could not reach him because his paging

system was not functioniDs properly. When worJc:ing properly, Mr. Rydxnan's voice comes Onto the
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phone aJ1d leaves you a messale. ID this ease I was prompted for a PIN number. A,$ this i$ not how

Mr. Rydman's pagmg service works, he has no PIN number, I was unable to place a page to him. I did

Dot place further calls to Mr. Rydman's office.

20. At approximately 6:00 PM CST, on February 13. Mr. Rydman returned my call. On the call. I asked

Mr. Rydman ifSBTC had any serious problems that mieht delay LNP deployment. Mr. Rydman

responded that SBTC bad just discovered on the afternoon ofFebruary 12, 1998 that. on that same

date, DSC reported that it would be unable to provide a simple patch to clear SBTC's UDB problem.

Instead. a Dew point release: ofDSC softwan would be required in order to fix the problem. I asked

Mr. Rydman why this information was not broupr to the attention of the SPOC Team. Mr. Rydman

replied that, once SBTC discovered the severity ofthe problem. he had been too busy with internal

meetings to atteDd the SPOC Team calls to report on the matter. I asked Mr. Rydman to provide me

with a detailed explanation of the problem for the weekly rtpOrt, as the SPOC Team publishes II

Weekly Testing Report each week. This report is a weekly summary of all events reported by the

participating companie$. Mr. Rydman agreed to do so

21. No meetings were held On Monday February 16, as this was a federal holiday. On the FebrullI)' 17,

moming conference call, I ll$ked Mr. Rydman to bring the SPOC Team up to date on the SBTC DSC

software problcn that we disCU$Sed the prl:Vious Friday afternoon. Mr. Rydman JqX)l1ed that there

were problems associated with SBTC's use ofDSC STPs as the UDB database. Mr. Rydman reported

that the STPs had been tested by SBTC during offhours. again. those hours in the middle of the ni&ht

when very little traffic volwne is expected. Mr. Rydman indicated that once SBTe began Inter-

Compmy Network testing, the DSC software caused problems SBTC's AIN services and also caused

credit card PIN errors. Due to these problems SBTC turned off their combined STPILIDB database

and proceeded with Inter-Company testiIli, while DSC continued looki.ug into a patch. It was thought

early on that a patch would resolve the problem.

22, Mr. Rydman further reported that DSC told him they would have a new point release of their software

mady to be tested by SBTC by the end of March ]998. Mr. Rydman then indicated that SBTC would

then need to perform regreuion tests OD the newso~. SBTC would determine later in the week

how long the testiJ:J,g would take, but that they probably would not be able to compl. the testing in

PAGE 8/12
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time to deploy LNP in Houston on March 31. Mr. Rydman roported SBTC's plan to submit a waiver

to FCC by February 20, and would continue to _tev~ except for Operator Se:rvjcq. Mr.

Rydman a&lced that some companies leave up some ported numbers, that is leave nw:ubers £bat have

been ported in and out ofSBTC active and I&siding OD the new service providers switch so that SBTC

could test them once the new software was received. Mr. Rydman reported and continues to report

that SBTe will not receive the sofuvare release from DSC until the cnd ofMarch. The date ofthe

receipt oCtile release to clear the problems has a defmite bearing on SBTC'5 timeliDe. During this call.

I reminded the SPOC Tearn that they owed me a weekly summary report of testing progress and that

this was due by noon today. This weekly report W1l5 agreed to by the SPOC team prior to the start of

Inter-Company Network Testing in Houston..

23. On the February 17, 1998 aftemootl conference call, I asked Mr. Rydman if he plumed to send me a

weekly summary of testing status aloDi with a detailed update regaIding SBTe's problem. I expected

to receive it by noon. 1I5 had been agreed to on the mornini confmmce call. Mr. Rydman indicated

that be bad not bad time to send one yet. I reminded Mr. Rydman that this was the second week that

SBTC had failed to submit a report. and that the entire SPOC Team was waiting to read about SBTC's

problem so that they could begin to address it, as the SPOC Team had done through out Inter-

.Company Testing. I then wrote a de$Cription of the SBTC problem as I understood it and fOIWuded it

via electronic mail to Mr. Rydman. My messaie to Mr. Rydman is attaehed to this Affidavit as

Exhibit A. Mr. Rydman sent me an electronic message verifying the accuracy ofmy summary. Mr.

Rydmatl:s verification to me is attached to this Affidavit as Exhibit B. Mr. Rydman also forwarded me

the requested weekly testing summary. This summary is attached to this Affidavit as Exhibit C.

24. On February 20. 1998, Mr. Rydrna:o rq>Orted that SBTe was extmnely clO$e to eomple~its call

tbroueJ:t testing. Mr. Rydman also mdicaWd that SBTC would, later that day, ask the Federal

Communications Commission for a waiver of the March 31. 1998 LNP ready date.

25. On Febmary 26,1998, afu:.r reading the SBTC Petition for Waiver I asked Mr. Rychrum a series of

questions regarding the Petition for Waiver. This was done on the SPOC Team conference call where

all participating companies could bear. The following is a swmnary of what was said. I asked Mr.

Rydman what eJ;actJy is impacted by the DSC problem and be responded that calls ftom the SBTC
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network to mlJ'ribers that were ported out of the SBTC network were impacted. Calls from SBTe

credit cards from the SBTC network to l1'llmbers potted out of the SBTC net\Y(otk were impacted. And

calls from SBTC Payphones to numbers potted out ofthe SBTC network were also impacted. I then

asked if this is all that he ku~ ofas beiug impacted and he re$pOnd£d that these are the only problems

that he knew of. I then asked Mr. Rydman ifSBTC bad received a fIX, Dew software point release,

from DSe to resolve the SBTC problem. and he responded that SBTe has not received a fIX as of that

time. I indicated that it was my understanding that DSC provided a point release oftheir software to

SBTC on February 17, 1998 and asked Mr. Rydman to confirm iftbis was trUe. Mr. Rydman

responded that SSTC bad not r~ived a point release from DSC to resolve their problem but he

txpeeted to receive one by the end ofMarch. I then indicated that it was my undemanding that there

were problems between GTE and SBTe relating to the LIDB database or Operator Services. J asked

Mr. Rydman ifbe knew of these problems. Mr. Rydman indicated that he bad not heard of'these

problems and didn't feel that there were any problems between GTE and SBTC.

26. Durin.s the February 27, ]998 afternooD conference call I again asked Mike Rydman a series of

questions related to the Petition for Waiver submitted by SBTC to the FCC. The following is a

summary of that discussion that was hetard by tb~ SPOC T~~sent on the call. I asked Mr.

Rydman whether SBTC received release 10.]0 from DSe to iDitiate testing in your TRl Lab on

February 17, 1998. Mr. Rydman indicated that this wu not the case., and I reminded him that SBTC's

PetitiOD For Waiver states thllt SBT'C received the software on Febro.ary 17, 1998. I wondered out

loud what he had to say about that, and he indicated that SBTC bad not received a point release and

would not until the end ofMarch. I then asked Mr. Rydman whether the SPOC Team was to believe

him or what was submitted by SBTC to the :FCC? Mr. Rydman then indicated that it was very strange

because he didn't know ofany receipt ofa point release and be wondered where the information came

from in the FCC submission. I then told Mr. Rydman that, SBTC lists three critical problems in the

SBTe request for wajver.

a. The fIm critical problem is the iDteroperabiIity of the Messaee Relay Service with queries

originating in GTE's network. I wed Mr Rydman whether this probltml was found duriDg

Inte-r.company network testing which was initiated on FebIUary 2, ]998, and Mr. Rydman
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stated that this ])I'oblem was not found dUt'ine Inter-Company network testing and that SBTC

knew about this problem before the start of the Inter~Company network testiDg. and that was

why SBTC was using the combined Sl'P!SCP in Houston. This is the solution to be used by

SBTC in Houston and Los Angeles. The y will use a Bellcore solution in their other cities.

SBTC had f:Xperienced problems with the Bellcore SPC prior to testing and moved quickly to

the DSC platform so that Inm-Company network testing would not be delayed in Houston.

b. I fUrther told Mr. Rydman that, according to SBTC's filing. the seeond problem was the

inability of the STI' to process certain A.IN based services properly. I thc:o asked

Mr. Rydman if this problem WlIS found during Inter.Company network testing llIJd he

responded that this was we. I asked ifMr. Rydman ifhe could be more specific as to what

AIN-based features exactly were affected. and how. Mr. Rydman asked me if I wanted to

know the f:Xae:t 1] ] 's and Ooo's that caused the problem. I assnred him fblt that is not what I

was asking. but I wanted to know what precise features were caused by the problem to

become iuoperable. Mr. Rydman seemed to become~ at this point aDd indicated that be

wasn't going to teU me what AIN features were impacted by the problem. He further stated

that the AIN features were SBTC feamru, and all that the SPOC Team needed to know was

that there was a problem. I attempted to explaiD that the reason I a$ked for specifics is so that

they could be added to the Final Test Report for Houston. The reaSOD for adding these

specifics to the Final Report is so that other companies eat:I beDefit from the knowledge gained

during the Houston tming. Mr. Rydman responded that he would submit a statement for the

report but would not go into specific's regarding the SBt'C AIN features.

c. I reported to Mr. Rydman that, according to SBTC's fil~ the third problem was reported Il$

the failure of a DSC software reIcue to properly perform eenaiD LNP netwOJ'k management

functions used to prevent network overload. I asked Mr. Rydman if this problem was found

during Inter-Company netWork testing and he Te$pODded that it wu not, it had nothing to do

with our Inter-Company network testiDi."
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Date: Tue, 17 Feb 1998 15:39 -0600 (CST)
From: Dick Dowd <dick.dowd@mci.com>
Organization: MCr
To: ""RYDMAN,

MICHAEL A"" <mr7508@txmail.sbc.com>
Priority: High
Subject: Houston, Texas Inter-Company Network

Mike,

A

Testing Summary Week 2

"
3/23

For the second week in a row I have not received a testing summary
from SWB. Therefore I wrote what I believe to be the problem in this
report. Please read and get back to me prior to 4:30 today if you
approve of my wording.

Dick

Forwarded message:

To: Ralph Albright <ralph.albright@alltel.com>
To: Rick Allen <ra1315~txmail.sbc.com>

To: Ken Barnes <ken.barnes~alltel.com>

To: Patrick Bra~il <pbrazil@lctx.com>
To: debbie cathey <dcathey@Wlb.ho.att.com>
To: Clark Cooper <cc756~sbc.com>

To: Marty Detling <martin.l.detling@alltel.com>
To: Eugene Duffy <eduffy@choicecom.net>
To: Brenda Flood <brenda.flood@wcom.com>
To: Kathleen Hartley <khartley@Winstar.com>
To: Tom Karins <tkarins~brooks.net>

To: karen.kay <karen.kay@twcable.com>
To: Dawn Lawrence <dlawrencel@brooks.net>
To: Harold McKenzie <hlmac@gte.net>
To: Hampton Oberle <554-8404@mcimail.com>
To; John Onofrey <john.onofrey@alltel.com>
To: Warren Potts <warren.potts.ntwkgd@igate.sprint.com>
To: IlnRYDMAN
To: MICHAEL A"" <mr750S@txmail.sbc.com>
To: Toni Sanders <ts9475@txmail.sbc.com>
To: Kedar Sant <ksant~att.com>

To: Shelly Shaw <shelly.shaw@Wcom.com>
To: Johm Skidmore <jskidmore@amtelco.com>
cc: Carolyn Bizilia <Carolyn.Bizilia@mci.com>
cc; Suzanne Brooks <Suzanne.Brooks@mci.com>
cc: Cindy Brown <215-7674@mcimail.com>
cc: "CASTEEL, DONALD cn <DC4585@txmail.sbc.com>
cc: Don Dabney <dd2849@txmail.sbc.com>
cc: David Heath <444-2882@mcimail.com>
cc: Jim Joerger <Jim.Joerger@MCI.Com>
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cc: Mark Lancaster <lancaster@bsi.att.com>
cc: Maggie Lee <mlee@illuminetss7.com>
cc: madole <madole~att.com>

cc: Steve Markowski <smarkowski@npac.com>
cc: 'Melissa May' <melissa.may@mci.com>
cc: Ron Rotondi <Ron.Rotondi@MCI.Com>
cc: william seidler <w.seidler@att.com>
cc: Shelly Shaw <NPC_dallas~hotmail.com>

cc: John F. Shea <jfshea@Worldnet.att.net>
cc: Rebecca Stillings <rstillings@illuminetss7.com>
cc: Jan Trout-Avery <jan.trout-avery@npac.com>
cc: Anne A. Turner <385-1465@mcimail.com>
cc: 'Robin Walker-Cameron' <Robin.Walker@mci.com>
Subject: Houston, Texas Inter-Company Network Testing Summary Week 2
Week two of the Houston, Texas LNP Inter-company Network testing
~nvolved call through testing, starting with basic calls. Testing
moves progressively from basic call through tests and on to CLASS,
LIDB, Operator Assisted Calls, etc. February 27 is the target date
for completion of the Houston testing. AT&T, American Telco, GTE,
Lufkin-Conroe, Mel, Southwest Bell, T~me Warner Communications, WinStar
and WorldCom are all taking part in this inter-company network test
of LNP in the Houston area.

South West Bell experienced a problem with their LIDB and had been
working the problem all week. As of Thursday afternoon they received
information from their vendor that their problem would require a point
release to the STP/db software. The problem as explained by South
West Bell in a separate memo is as follows:

SWB initially selected the ISCP with Bellcore software for our LNP
database, but after looking at all the options, DSC provided an
option for an LNP database that used existing STPs without complicating
the network with additional network elements. In addition, SWB found
out that with our SS7 network design, using ISCPs, we would have instances
where LIDB queries would extend beyond the 2 second time limit causing
time-outs for some calls. The DSC solution also solved this problem.
The DSC STP integrated $TP solution for LNP simply adds a few more existing
circuit packs into existing shelves to provide the LNP database function.
Once the software is loaded and the new packs are installed, each GTT
table for every service that contains ported NPA NXXs is marked as a large
model. When an LNP, CLASS, LIDB, or ISVM query is received by the STP,
it is sent to the Distributed SS7 Services (DSS) section, which is the
LNP database located in the STP, to look for a ten digit ported number
(the numbers flow to the STP from the LSMS via NetPilot). If the number
is found, the query is routed based on the ported number information.
If the number is not found, the query is sent back to the original GTT
and routed to the normal route in the table. Because the STP now serves as
an LNP database, DSC developed software that allows the STP to have
more than one alias point code. This is necessary to avoid transfer

- 2 -
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prohibits to normal ISUP routing in the event of LNP database overload.

SWB received the new STP software, in January, early enough to run tests
in the lab and in an FVO site. However, the SSPs had to convert to the
new alias for CLASS, LIDB, and ISVM, before the GTTs could be changed to
the large model. SWB had an aggressive schedule to do this but was unable
to complete the conversion and turn on the LIDB GTT until the last week of
January because of the TOPs machines schedule to change to the new alias
point codes. When we did turn on the LIDS GTT as a large model for LNP,
AIN services that use the LIDB database failed and caused customer
trouble reports. In addition, SWB later found out that during time
we also had around 2000 credit card pin errors. It took quite some time
to isolate the problem to the STP software, but DSC finally isolated it
to the DSS software. They began to determine if the code could be
patched or would require a new release of software because of more
complex changes. It wasn't until Thursday that SWB found out that it
would require a new release of software.

The industry has completed several studies to determine the root
cause of SS7 caused outages in the past few years. New STP software is
one of the areas that has been suggested as being one of the most
critical for proper regression testing. SWB will be thoroughly testing
the new software release in the lab prior to installing it into our
working network. DSC will be working with SWS to ensure that no
time is lost. Because of our network layout, both regional STP pairs and the
Houston STPs will require the new software prior to our Inter-company
LIDB tests being completed.

SWB will ask for a waiver of March 31 given the schedule of software
SWB is receiving from DSC for our STPs.

Service Provider's Summary of Testing Results for the Week of Feb 2
thru Feb 6.

American Telco's - AT! experienced porting challenges 2/9 which
were resolved 2/10 after working with SWB 5S? group. We had an
internal routing problem which we fixed and then started test calls.

Basic test calls, local, inter-lata and intra-lata, ported
number-to-ported number, nonported-to-ported, and ported-to-nonported
completed successfully.

operator test calls failed until SWB updated the tables 1n the TOPS switch
to include ported-in NPA-NXX's for American Telco.

Caller ID tests calls ok with SWB but not Le.

Caller name tests fail (ATI uses SWB's LIDB) .

- 3 -
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AT&T's - AT&T has completed the following test cases (successfully)

4.5.1.1.10
4.5.1.1.13
4.5.1.1.28
4.7.3
4.5.7.1.1
4.5.7.1.4

Most of these test cases were run multiple times to the various
providers.

GTE's - 4.1.1.1
4.1.1.2
4.1.1.3
4.2.1
4.2.1.1
4.2.1.1.2
4.2.1.1.3
4.2.1.1.4
4.2.1.1.5
4.2.1.1.6
4.2.3
4.2.3.1
4.2.3.2.2
4.2.4
4.2.4.1
4.2.4.1.1
4.2.4.1.1.1
4.2.4.1.1.2
4.2.4.1.1.3
4.2.4.1.1.4
4.2.4.1.1.5
4.2.4.2
4.2.4.3
4.2.4.3.1
4.2.4.2.1
4.2.4.2.2
4.2.4.2.3

4.2.5
4.2.5.1
4.3
4.3.1
4.3.2
4.3.3
4.3.3.1.1
4.3.3.1.2
4.3.3.1.3
4.3.4
4.4.1
4.4.1.1.2
4.4.1.1.4
4.4.2.1.1
4.4.3.1.1
4.4.4.1.1
4.5.1.1.1
4.5.1.1.2
4.5.1.1.4
4.5.1.1.10
4.5.1.1.13
4.5.1.1.18
4.5.1.1.19
4.5.1.1.21
4.5.1.1.26
4.5.1.1.27
4.5.1.1.28

4.5.1.1.29
4.5.1.1.31
4.5.1.7.1
4.5.1.7.2
4.5.1.7.3
4.5.3.1.1
4.5.3.2.1
4.5.3.3.1
4.5.3.4.1
4.5.3.7.1
4.5.7.1.7
4.7.1
4.8.1.1.1
4.8.1.1.2
4.8.1.2.1
4.8.1.2.2
4.8.2.1.1
4.8.2.1.3
4.8.2.1.4
4.8.2.1.5
4.8.2.1.6
4.8.3.1.1
4.8.3.1.2
4.8.3.1.3
4.8.3.1.4
4.8.4.1.1
4.8.4.2.1
4.8.5.1.1
4.8.5.2.1

Troubles that were resolved during testing:

4.3.2 Provisioning Process order flow and code opening. Code
409-856 was not opened by Illuminet. GTE provided incorrect
OPC for LIDB.
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4.4.1.1.4 Porting with unconditional 10 Digit trigger
code was not open at the time.

4.5.1.1.4 Intra-Lata (557) Nonported number in an NPA-NXX
open to portability to ported number. This was
resolved with a temporary fix and referred to the
manufacturer for perminate resolution in Willis.

4.5.3.7.1 Caller Name Delivery Ported Number to Ported Number.
The ported in name was not added to the GTE database.

Lufkin Conroe's - Lufkin-Conroe's Summary of Testing Results for
the Week of Feb 9 thru Feb 13. Illuminent has opened our 409-539
code in their LSMS database and as a result LCTX was able to move
forward with the planned call through testing with GTE. Also later
in the week LCTX did some call through testing with Worldcom,
American Telco, and Time Warner Communications. These tests also
seemed to work correctly. One problem that we were able to work
out was when LCTX performed a query to Illuminent's database on a
number that had been ported into our switch the query will perform
a dip and bring back LCTX's LRN and ring the phone even thought the
number was considered resident on our switch. Also, tests were performed
that verified that our switch would handle default routes and
database dips in order to complete the call to the appropriate
switch. In relation to the passing of LSR's between GTE and LCTX,
we worked with GTE on conflict resolution and discussed LSR corrections
but we have still not received corrected LSR's back from GTE relating
to the first ported number.

MCI's - Events Mcr completed during the week of 2/9:

4.3.4
4.5.1.1.10
4.5.1.1.13
4.8.1.1.1
4.8.1.1.2
4.8.2.1.1
4.8.4.1.1
4.5.6.2.2

Conflict Resolution w/SWB
Basic Intra-Lata 55? P-P
Basic Intra-Lata SS7 NP-P
0+ Intra-Lata ?-P
0+ Intra-Lata Np·P
0+ 3rd #
0+ collect
B911

SWB's - Second week in a row that no summary was received.

TWC" s - Time Warner has completed the following:

Local and IXC calls to all ported numbers (except 713-475-0006
WinStar. )

Local and IXC calls from our SWBT and MCl donated numbers

Collect and 3rd number billed call from AT&T to the Mel port in and
SWBT port in numbers. Calls to the SWBT number failed.
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This week we are continuing our Operator calls and collect and 3rd
number billed calls from the other participants. We will also be
scheduling C~SS testing with SWBT.
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WorldCom'S - No summary received.

WinStar's - Second week in a row that no summary was received.

Dick Dowd
~72-4~8-5069

V757-5069
Fax ~72-4~8-5022

1-800-PAGEMCI
PIN 1742797
dick.dowd@mci.com
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